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Effie

Big Falls

The project is 25 miles long on Hwy 6 
between the north junction of Hwy 1 and Hwy 
71 in Big Falls.  The work includes 
bituminous pavement resurfacing and 
drainage improvements.  Edge-line rumble 
strips will also be added to improve safety.

Project Description:

2015
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 7.2
Other Construction Elements: 0.5
Engineering: 1.3
Right of Way: 0.0
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Total: 9.0 11.0
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
The base cost estimate was prepared in December of 2014 before the project was 
scoped. The estimate includes costs for pavement resurfacing.  The current estimate 
was prepared in August of 2015 with a higher contingency providing for the possibility 
that a thicker pavement surface may be required.

Project Risks:
The extent of the pavement repair has not been fully determined.

State Project No. 3603-14
On Hwy 6 from just north of Hwy 1 to Big Falls

Hwy 6
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Brian Larson

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: pavement condition.

Investment Category:

Project History:
The need for the project is driven by deteriorating 
pavement resulting in a rough ride, high 
maintenance costs and reduced load carrying 
capacity.

This pavement resurfacing project is programmed 
for construction in calendar year 2019.

Recent Changes and Updates

*This project was designed and scoped before
the current highway investment plan MnSHIP 
was developed, which breaks projects into 
investment categories.

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: Not Needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 01/01/2019
Current Letting Date: 05/17/19
Construction Season: 2019
Estimated Substantial Completion: Fall of 2019
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